Approved For Release 2001/08/01 : CIA-RDP81B00878R000700020098-1

DD/S 58-58

December 11, 1959

Dear Jim:

Re: Project A

This is an initial report on Project A expenditures and covers period 2 November 1959 to 4 December 1959.

1.	Materials furnished under FP-1054 per attached list.	$ 2,800.70
2.	Materials not billed spearately	---
3.	Labor, Burden and Materials (10/5/59 - 11/1/59) PO 660	573.00
		$ 3,373.70

KLG/MDG

E. L. G.

Sur
Cpy 12/15/60

Approved For Release 2001/08/01 : CIA-RDP81B00878R000700020098-1

Approved For Release 2001/08/01 : CIA-RDP81B00878R000700020098-1

December 11, 1959

Project A Materials
11/2/59 - 12/4/59

Release	Item	Rec'd.	Invoice No.	Date	Cost
.360	5" x 1800'	14	L-54972	11/25/59	$2,800.70

Approved For Release 2001/08/01 : CIA-RDP81B00878R000700020098-1